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We have completed the final plans, specifications and Right of Way Acquisitions for the project and expect to adver-

tise the project for bids in early Fall 2012.  Work by our Contractor will not begin in 2012 as originally planned.  The 

contractor will begin construction on the Paul Rd/Jetview Drive intersection improvements and extension of Jetview 

Drive from the existing cul-de-sac north of Paul Rd to Chili Ave in early Spring 2013.  Pavement resurfacing work on 

Paul Rd (from Chili Ave to Beahan Rd) and Jetview Drive (from Paul Rd to the cul-de-sac) will be performed in Sum-

mer 2013.  All project work is expected to be completed by Fall 2013.  We will send out another newsletter prior to 

the start of road construction, with updated schedule information and key project contacts to be used during     

construction. 

 

 Private utility work will take place prior to the highway construction project. 

 RGE expects to begin relocating sections of gas main in conflict with the intersection improvements along with 

performing additional gas main improvements along Jetview Drive starting in Fall 2012. 

 

 

If you have any concerns regarding work being performed by private utility contractors during these next few 

months, please contact Monroe County at the numbers below. 
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When the highway contractor begins work, full time inspection staff will be on site daily working with the contrac-

tor.  In the meantime, please contact Rob Kozarits at the number below for any project related questions you may 

have. 

This informational newsletter will provide periodic updates on the status of Paul Rd Resurfacing/Jetview 

Drive Extension and communicate upcoming activities to local residents effected by the project. 
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Robert Kozarits, Project Mgr.                                 

Phone: 753-7747                                             

email: rkozarits@monroecounty.gov 
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